Scott. II-48—28,253—

(1924) Department.

SERIES. 30

G.O. No. 1024W

DATED 7 7 24

OHB
7/8/24.

[Despatch Abstract.]

HOME DEPARTMENT.

Received 191 Registered 9115/1.4 25/5/20 191

Subject

Submitting for the approval of Government a second revised estimate amounting to Rs.10,870 for constructing quarters with a stable for a Sub-Inspecto of Police and huts for 2 Head constables and 5 constables at Sirigeri in the Bellary district.

ENCLOSURES.
No. 6 & 2 Est
44 Blue prints
Spare copies 1

D.C No. 832 H&B. 20

Station Madras Dated the 21st May 1920. 191

From (Name) P. B. Thomas, Esquire,

(Designation) Inspector-General of Police.

To The Secretary to the Government of Madras,

Home (Judicial) Department.

Sir,

With reference to G.O. 1766 W. dated 24th November 1916, I have the honour to submit for the approval of Government a second revised estimate amounting to Rs.10.870 for constructing quarters with a stable for a Sub-Inspector of Police and huts for 2 Head constables and 5 constables at Sirigeri in the Bellary distric

2. The reason for the revision is explained in the

report

Homeljee

Police buildings - surgeon - Bellary &c

C. 1577 A From the Govt. of Police Re 832 H of 3
d. 20.5.2

Keep

The necessity for again revising the estimate is explained in the report at pp. 3-4, cf. It is observed from the P.W.D. budget that a sum of Rs 9,000/ was expected to be spent up to the end of 1919-1920. There is a provision of Rs 3,000/- in the current year's budget also. The revised estimate may be accepted in this dept and the file passed on to P.W.D. for the issue of orders.

1.6.20 2/6/20

Ron
28.5.20.

PWD

+1520

PWD

The revised estimate now submitted exceeds the first revised estimate accepted

The expenditure of Rs 6,242 has been incurred to the end of April 1920. — vide pp 15-16 of the P.W.D. budget. (Confidential)

PUBLIC WORKS DEPARTMENT.
C. No. 252 W. R. & A.
DATE 7-6-1920

PUBLIC WORKS DEPT.
3 JUN 1920
SECRETARIAT

Just in 1577 C-1
2-6-20

2.6.20

amounting to Rs 9,020 approved in Govt
no 1766W dt 24-11-1916 by ~~about~~ nearly 20%
The excess is reported to be due to
(1) Increase in the sanctioned rates
that has to be allowed for the balance
of work to be done
(2) Provision now made for masonry with
lime mortar to the sides of doors &
windows (This did not find a place in
the original estimate)
(3) Provision now made for the masonry
platforms in accordance with Circular memo no 5563C dt 26-8-1919
and (4) Certain alterations in that are
being given effect to in the Sub-
Inspector's quarters and Stables in
accordance with the latest approved
designs
It is observed that the work is now
being carried out departmentally
no Scrutiny seems necessary & draft
order on the case is submitted

As the ~~estimate~~ work is in accordance with the approved designs accepted by finance, the case need not be sent to that dept for acceptance

WSN
16.6.20

16.6.20

5/7/20

2.7.20